STIP Projects for Agencies in

MONTEREY COUNTY
Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
. Project Amt. FY Award | Complete | Final Final
YR Agency [PPNO Project Nu rrjm ber Phase 1000's | Prog Allocated | Expend | Allocate | " Cor?st. Invoice |  Audit
02 Monterey Co. |1152 [Davis Rd. Bridge Replace. [BRLS PA&ED 65 05 3/3/05 6/30/07
5944(068) ST-C
02 Monterey Co. |1152 [Davis Rd. Bridge Replace. " PS&E 85 06 Missed Deadline Lapsed Funds
ST-C
02 Monterey Co. |1152 [Davis Rd. Bridge Replace. " R/W 50 08 6/30/08
ST-C
02 Monterey Co. |1152 [Davis Rd. Bridge Replace. " Const. 1100 09 6/30/09
ST-C
02 Monterey Co. |1153 [Hall Rd. Overlay RPSTPL- PA&ED 113 STP (03 10/3/02 6/30/2006
5944(066) (31) Ext
02 Monterey Co. |1153 [Hall Rd. Overlay " PS&E (82)PA& |06
ED
04 Monterey Co. |1828 [Spreckles/Portola Bike RPSTPLE- [Const. 3475 TE |08 6/30/08
Bridge & Trail
04 Monterey Co. |1839 ([Spreckles/Portola Bike RPSTPLE- [Const. 304 TE |06 6/8/06 12/8/06
Bridge & Trail
00 Seaside 1011 [Fremont Blvd. Rehab RPL- Const. 109 SOF (02 5/8/02 Awarded [10/19/05 |Sent N/A
5316(002) 9/4/03 1/26/06
98 TAMC 0934 |CMAQ Reserve CML- Const. 23 SOF |01 3/13/01 9/2/03 9/1/06
Lthouse Corr. 5086(014) Awarded
98 TAMC 1165 |PPM 06 PPMO06- Const. 538 SOF |06 8/18/05 6/30/08
6143(026)
98 TAMC 1165 |PPM 07 PPMO7 Const. 250 SOF |07 6/30/07
98 TAMC 1165 |PPM 08 PPMO08 Const. 127 SOF {08 6/30/08
98 TAMC 1165 |PPM 09 PPMO09 Const. 155 TE [09 6/30/09
02 TAMC 1823 |PPM (AB3090 PPMO08 Const. 256 SOF |08 AB3090
Replacement) 6/30/08
02 TAMC 1827 |TE Reserve
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Projects No Longer Being Tracked
00 Monterey 1008 |[Rehab., Fremont St. & RPL- Const. 148 SOF |03 10/15/02 Awarded [Complete |Sent
City of Munras Ave. 5086(026) 9/2/03 Const. 5/31/05
00 Monterey 1008 |[Rehab., Fremont St. & " PS&E 8 SOF 03 10/15/02 6/30/05 Sent
City of Munras Ave. 5/31/05
02 Monterey 1156 [Del Monte Ave. RPL- Const. 885 03 6/30/03
City of Reconstruction 5086(025) Pending
01 Monterey Co. |0856 |[Blanco Rd rehab & overlay [RPSTPL- Const. 1840 02 4/16/02 Awarded |7/29/05 Sent Due
5944(060) 7/30/02 2/25/04
01 Monterey Co. |0856 |Blanco Rd rehab & overlay " Const. 615 02 4/16/02 Awarded |4/7/06 Sent Due
4/8/03 2/25/04
00 Pacific Grove |1009 [Overlay, Forest & Congress|RPL- PS&E 4 SOF |02 5/13/02 6/30/04 Sent
Ave. 5087(002) 5/27/05
00 Pacific Grove [1009 |Overlay, Forest & Congress|RPL- Const. 80 SOF |02 5/13/02 Awarded |8/31/03 Sent N/A
Ave. 5087(002) 5/7/03 Complete |5/27/05
00 Sand City 1010 [California Ave. Overlay RPL- Const. 50 SOF |02 5/24/02 Awarded |8/15/03 Sent N/A
5366(001) 5/6/03 Complete |2/17/04
00 Seaside 1011 |Fremont Blvd. Rehab RPL- Const. 109 SOF (02 5/8/02 Awarded [10/19/05 [Sent N/A
5316(002) 9/4/03 1/26/06
00 Soledad 1015A [West St. & Front St. Rehab [RPL- Const. 57 SOF |03 AB872 6/30/03
5248(001) 1/15/03 Pending
00 Soledad 1015A [West St. & Front St. Rehab [RPL- PS&E 4 SOF 03 AB872 6/30/03
5248(001) 1/15/03 Pending
98 TAMC 1165 |PPM 04 PPMO04 Const. 257 SOF |04 6/26/04 6/30/06 Sent N/A
6143(019)
98 TAMC 1165 |PPM 05 PPMO05 Const. 400 SOF (05 3/3/05 6/30/07 Sent N/A
6143(023) 7/11/05
98 TAMC 1165 |PPM 04 PPMO04 Const. 257 SOF |04 6/26/04 6/30/06 Sent N/A
6143(019)
98 TAMC 1165 |PPM 05 PPMO05 Const. 400 SOF (05 3/3/05 6/30/07 Sent N/A
6143(023) 7/11/05
98 TAMC 0934 |CMAQ Reserve CML- PS&E 8 SOF 6/28/99 6/30/03
Interconnect signals 5086(015)
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